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SAN BERNARDINO COUNTY 
FLOOD CONTROL DISTRICT 

ADVISORY COMMITTEE MEETING 
 

ZONE 4 
FY 2008/2009 BUDGET HEARING 

April 17, 2008 
1:00 p.m. 

 

A G E N D A 
 

 
1. Open Meeting, Pledge of Allegiance 

2. Introduce Zone Advisory Committee Members and Staff 

3. Approve Semi-Annual Meeting Minutes dated September 6, 2007 

4. Desert Hydrology Manual Update – Mike Fox 
 
5. FEMA Levee Certification Project – Mike Fox 
 
6. Mojave Chub Update – Naresh Varma 
 
7. Project Status  

• Construction 
• Planning/Engineering  

 
8. New Project Requests 

 Mt. View Acres 
 $5.4-6.7 for construction 

 
9. Budget and Construction Program  

 Status of Present Fiscal Year 2007/2008 
 Fiscal Year 2008/2009 Budget Study 
 10-Year Plan 

 
10. Budget Workshop 

11. Public Comments 

12. Recommend Fiscal Year 2008/2009 Budget to Board of Supervisors 

13. Tentative Next Meeting Date – September 4, 2008 @ 9 am – Location to Be announced 
 
14. Adjournment 
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CONSTRUCTION 
PROJECTS



APPLE VALLEY – Desert Knolls Wash (Phase II)
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Desert Knolls Wash

The project limits are from Apple Valley Road to Tuscola Road and the proposed improvements include improving the existing channel into a rectangular 
concrete channel. The estimated construction cost is currently $4.4 million, including right of way acquisition, construction administration and contingencies. 
Final plans and specifications of the project are complete and awaiting approval for environmental mitigation measures required by the Regional Water 
Quality Control Board. Due to District’s plans to improve more reaches of the Wash in the future, RWQCB required these measures to be implemented, 
which include energy dissipation structures and a de-silting basin for the most downstream reach of the Wash that are to be included as part of (Phase 3). 
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APPLE VALLEY - Desert Knolls Wash (Phase III)
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Phase III consist of engineering to improve the natural wash from downstream of Apple Valley Road to Mojave River. In addition, as a part of Phase III the 
RWQCB mitigations measures required  for Phase II are to be included. The District submitted an Alternative Analyses for review to the RWQCB on 
March 24, 2008 and are awaiting comments. Currently the District is coordinating with the San Manual Tribe regarding the mitigation measures to 
preserve the Burial sites discovered on the Lewis Center Property during the initial environmental investigation. Preliminary engineering estimate for 
construction of Phase III is approximately $9.05 million, including contingencies and contract administration. The cost include both the improvements to 
the channel and  the mitigation measures required by the RWQCB.



BARSTOW – Kitchen Wash

At the FY 06/07 Budget Hearing, the Committee allocated $4 million toward the final design and construction of a drainage system to intercept a majority of 
the storm flows generated within the watershed and convey it to the Mojave River. During the preliminary design and right of way investigation it was 
discovered a tentative Tract map had been submitted on the property were the basin was to be located. Currently, the District is exploring viable 
alternatives and coordinating with the right of way department and property owners.   

NORTH
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Hesperia Basin

NORTH

California Aqueduct

Hesperia Basin

overchutes

drop inlets

This is one of the regional facilities identified in the Hesperia Master Plan of Drainage as a first priority for allocation of funds for acquisition of right-of-way 
and construction. During the Hesperia MPD preparation during late 1980’s, DWR indicated that it would close the existing drop inlets due to water quality 
concerns and their desire to enlarge the aqueduct.
Recently, the District submitted a report on the Basin to DWR providing, various alternatives to consider for the construction of the larger basin.  DWR 
staff has been requested to review the report and provide comments. Per this report, the estimated construction cost of the recommended alternative is 
approximately $20.7 million, including right of way acquisition, contingencies and contract administration. At the request of District staff, Real Estate 
Division is currently preparing appraisals for several parcels within the proposed basin footprint for acquisition. Still awaiting comments from DWR, from 
recent conversation the project nearing final stages and hopeful of a response in 08/09

HESPERIA – Hesperia Basin
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VICTORVILLE – Oro Grande Wash Detention Basin #9
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This facility was prioritized in Dec. ’95 for allocation of funds for right-of-way acquisition and construction. Based on extensive analysis at
City’s request, the District estimated the construction cost at $10.8 million, which included design, right-of-way, contingencies and 
contract administration.  In the interest of reducing the basin outflow even further, the City proposed a study to evaluate desert hydrology 
and its impact on peak flows within this watershed. The basin is pending the outcome of the desert hydrology. Currently, the District is 
working with a consultant to complete this hydrology study.  A Draft Study was submitted on 2/25/08. 



VICTORVILLE – Mojave River I-15 Levee (Phase I)
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The limits of the project are from I-15 to 6th street. Pursuant to several discussions with the regulatory branch of the Army Corps of 
Engineers, the  District was required to incorporate un-grouted rip rap instead of grouted rock and place filter fabric. Currently, the contractor 
is awaiting railing material and Project construction is scheduled to be complete April 18 2008. Final construction cost is pending approval of 
proposed final and contract administration.
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Mojave River

Oro Grande 
Wash Box 

outlet

This project is an extension of the Phase I levee section up to the Oro Grande Wash Box. The preliminary project estimate is $750,000.  
Currently, District staff is preparing the final engineering plans, awaiting environmental permits and are the process of acquiring the necessary 
right of way for the project. The construction of this project is scheduled for the end of 2008. $1 million is available in FY 08/09 for construction.

NORTH

Phase I

VICTORVILLE – Mojave River I-15 Levee (Phase II)

Phase II
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FLOOD CONTROL DISTRICT – Ranchero Detention Basin
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This basin was identified in the Hesperia MPD as the highest priority for right-of-way acquisition and construction. Based 
on preliminary basin design footprint the District staff  proceeded to prepare right of way documents, A Tentative Tract 
Map for the Development to the east revealed future Phases located on Basin Property. Currently, the District has 
revised the preliminary footprint and is working with the Real Estate Division to commence property appraisal. Funding of 
$200,000 is available in FY 07/08 for design and right-of-way only.
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PLANNING / ENGINEERING 
PROJECTS



VICTORVILLE EXTENSION – Line E-01
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This project is an extension of Line E-01 constructed by the City of Adelanto to tie into the box @ SW corner Rte 395/Palmdale Rd 
(Hwy 18) and extend the line N’ly and E’ly across Rte 395 to a point of discharge and future connection to a system. The District is 
coordinating with the City on an agreement and are currently awaiting comments. The City has hired a consultant to perform the 
existing utility research and is awaiting the desert hydrology to make a determination whether to outsource the project. $1.0 m 
has been budgeted for this project.
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FLOOD CONTROL DISTRICT – Line I-01 Extension
NORTH

In response, District proposed to study the extension of Line I-01, which per the Hesperia MPD terminated at Bear Valley Road and re-route it to the 
Mojave River and away from the golf course.  IN FY 06/07 the Zone Advisory Committee allocated $30,000 to study this proposal. The results of the 
findings concluded the extension of Line I-01 was not a viable solution and continue to analyze various alignment alternatives. Currently, the most 
reasonable alignment is to redirect the flows down Bear Valley Road away from the community. A combination of above and below facilities are being 
investigated and ultimate alignment to terminate at the Mojave River. This study is expected to be completed in FY 07/08.

Proposed Line 
I-01 Extension
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(per MPD)

M
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SPRING VALLEY LAKE ASSOCIATION
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At the April 19, 2007 Zone 4 Budget Hearing, the Advisory Committee approved a request from Gordon Ryan of the Spring Valley Lake Association (Association) to 
assist in funding a study investigating the flooding experienced in August 2004 and February 2005.   With Gordon Ryan’s departure, at the request of the Association 
coordinated directly with the consultant firm hired by the Association for the Spring Valley Lake pollution and sedimentation study. The District provided the consultant 
with a scope of work and finalized a cost estimate. The new cost estimate is $15,000. The District contacted the Association in response to the cost and the desire for 
the project. Upon approval, the District will provide a purchase order for completion of work. Summer 2008.  
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